Federal Emergency Management Agency
Washington, D.C. 20472

June 20, 2000

MEMORANDUM FOR: See Distribution List

FROM: John Magnotti, Task Leader
Flood Hazard Mapping (FHM) Web Site

SUBJECT: Flood Hazard Mapping Web Site
Monthly Activities Summary Report

This memorandum highlights new content that has been posted to the Flood Hazard Mapping (FHM)
Web site in the last month, site statistics, and other pertinent information.

FHM Web Summary

New Content on the site: The following new content has been placed on the site

— Quick-2, Version 2.0, Online Tutorial: FEMA is currently developing several multimedia
tutorials based on training modules that were originally piloted at the Emergency
Management Institute (EMI) in Emmitsburg, Maryland. The Quick-2 Tutorial is the first
of these modules to be made available from the FHM Web site. The tutorial exposes the
user to single-lot and multiple-lot case studies, demonstrating much of the program's
functionality along the way. Access the tutorial and associated files from
http://www.fema.gov/mit/tsd/OT_Q2sr.htm.

—  Quick-2, Version 2.0, Now Windows NT Compatible: The first Microsoft Windows-
based version of the Quick-2, Version 2.0, program was made available for Windows
95/3.x from the FHM Web site on September 30, 1999. The program is now Windows
98/NT compatible. Access the new release at
http://www.fema.gov/mit/tsd/DL_Qck22.htm.

— Information on Orange County, California, Map Revisions (Effective June 14, 2000): As
a result of the completion and certification of the Santa Ana River flood control system,
FEMA will issue flood map revisions for 10 communities within Orange County in two
phases. During the first phase, FEMA issued a Letter of Map Revision with an effective
date of June 14, 2000. View details on this revision at
http://www.fema.gov/mit/tsd/ST_SANA.htm.

— Information for residents of Harris County, Texas: FEMA has prepared community-
specific information to provide citizens of Harris County with information about the
revised flood map for Harris County that became effective on April 20, 2000. View the
new content at http://www.fema.gov/mit/tsd/ST_hartx.htm.
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— Updated Fees Page: The Federal Register notice changing the Back-up Data fee for
initiating a back-up data request (from $140 to $120) and revising the fee for requesting a
LOMR/PMR based on a levee, berm, or other structural measure has also been posted.
View the updated fee information, effective June 1, 2000, at
http://www.fema.gov/mit/tsd/FRM_fees.htm.

— Guidelines for Determining Flood Flow Frequency: These guidelines, which are currently
out of print, have been posted on the FHM Web site. The document is available at
http://www.fema.gov/mit/tsd/DL_flow.htm.

Notification of “Hot” Map Changes: The FHM Web site is being used as a tool to provide
information about “hot” map changes, such as those that have generated a great deal of
congressional and/or public interest. To date, information has been posted about changes in
Harris County, Texas; Los Angeles County, California; Los Lunas, New Mexico; and Orange
County, California. Visit http://www.fema.gov/mit/tsd/ST_hot.htm to stay on top of politically
sensitive map revisions.

Latest Site Development News: The FHM Web team has completed site revisions,
development, and research over the last month. The most recent activities are listed below.

— Availability of RUNUP, Version 2.0, WHAFIS, Version 3.0, and the Guidelines and
Specifications for Wave Elevation Determination and V Zone Mapping: Information
and downloads for RUNUP, Version 2.0 and WHAFIS, Version 3.0, have been posted to
the FHM Web site development server, along with an Adobe Acrobat version of the
Guidelines and Specifications for Wave Elevation Determination and V Zone Mapping.
View the information for RUNUP and WHAFIS at
http://www.floodmaps.net/mit/tsd/DL_RUNZ2.htm and
http://www.floodmaps.net/mit/tsd/DL_WEFIS3.htm, respectively. The Guidelines and
Specifications are available from http://www.floodmaps.net/mit/tsd/DL_VZn.htm.

— Redesigned Software Main Page: The Software main page has been revised to include
links to downloads for all programs, tutorials, user's manuals/guidance documents,
additional guidance information, and sample data sets that are currently available. This
information will be updated as new programs are released and as additional resources are
generated for FEMA programs that are already included on the page. View the revised
content at http://www.floodmaps.net/mit/tsd/FRM _soft.htm.
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Online Multimedia Tutorials: Several online multimedia tutorials are either in development
or planned for development over the coming months. Many of these tutorials are based on
the training modules that were originally piloted at the Emergency Management Institute
(EMI), in Emmitsburg, Maryland, from October 12-22, 1999. These modules were designed
to provide in-depth training in different facets of the National Flood Insurance Program
(NFIP) and to support FEMA's public education and outreach efforts as part of the Map
Modernization program. A brief description and progress report for each online tutorial
project is included below:

— Quick-2, Version 2.0 Tutorial - This tutorial, which was developed in Macromedia
Flash (a multimedia software package), uses sample data sets to illustrate the
functionality of the Quick-2 program.

Completed May 2000. (Available from the FHM Web site at:
http://www.fema.gov/mit/tsd/OT_Q2sr.htm).

— LOMA Tutorial - This tutorial is intended to walk users through the LOMA
application process, including helping them gather all the information necessary to
support a LOMA or LOMR-F request and filling out the MT-EZ form. Once the
tutorial is complete, users may print a completed MT-EZ form and mail it to FEMA
for processing. A tutorial prototype is available for review at
http://www.floodmaps.net/practice/OT_loma.swf.

Projected completion: July 2000.

— How to Read a FIRM - This tutorial will contain information to educate the user on
the use and application of FIRMs. Each component of the FIRM will be investigated.
View the latest draft version of the tutorial at
http://www.floodmaps.net/practice/OT firm29.swf.

Projected completion: June 2000.

— How to Read a FIS - This tutorial will contain information to educate the user on the
use and application of FISs. Each aspect of the FIS will be investigated.
Projected completion: July 2000.

— GIS Tutorial - This tutorial, targeted primarily at CTCs, will use existing GIS
demonstrations and training materials as a basis for the creation of an overview that
explains how FEMA'’s Mitigation Directorate uses GIS to meet mapping and analysis
requirements. Projected completion: September 2000.

— CHECK-RAS Tutorial - This tutorial will demonstrate how CHECK-RAS can be used
to verify the validity of an assortment of parameters found in the U.S. Army Corps of
Engineers (USACE) HEC-RAS program. Projected completion: October 2000.
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— LOMR Tutorial — This tutorial will take the user through the LOMR and CLOMR
application process. It will include an overview of the NFIP, information on NFIP
regulations, and other pertinent topics. A committee is currently being formed to
revise and streamline the MT-2 forms. Development of the LOMR Tutorial will be
concurrent to the revision and approval of these forms.

Projected completion: December 2000.

— RASPLOT Tutorial — This tutorial will demonstrate the use of RASPLOT to create
flood profiles for Flood Insurance Studies. The functions of the program will be
discussed, including sample profiles generated from HEC-2 and HEC-RAS data.
Projected completion: January 2001.

— NEF Tutorial — This tutorial will teach site visitors to use the NFF software to
calculate peak discharge information. Development of this tutorial has been delayed
due to the projected schedule for the next release of the software.

Projected completion: April 2001.

White Papers: The FHM Web team is currently working on several white paper activities to
address key FEMA data-sharing initiatives. Summaries are provided below for all activities
that are currently underway or are planned for completion in the near future.

— LOMRSs/CLOMRS on the Web White Paper - This white paper will address the
political and technical issues involved with making LOMRs and CLOMRSs available
over the Web. The culmination of the white paper will be a proposed phased
approach and budget estimate for completion of the task.

Projected Completion: August 2000.

— BFE Notices on the Web White Paper - This activity will address the political and
technical issues involved with providing News Release (BFE) information via the
Web. Projected Completion: August 2000.

— Backup Data on the Web White Paper - This activity will address the political and
technical issues involved with making backup data available via the Web. The
culmination of this activity will be a proposed phased approach to deploying the data,
along with a budget estimate and schedule.

Proposed Completion: August 2000.

— LOMAs on the Web White Paper - This white paper will address the political and
technical issues involved with making LOMAs available over the Web. This activity
will be closely related to the LOMR/CLOMR activity mentioned above.

Projected Completion: Tied to joint contractor MIS.
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— Preliminary/CBRS Maps on the Web White Paper - This paper will address the
political and technical issues involved with making Preliminary FIRMs and CBRS
maps available over the Web. The culmination of the white paper will be a proposed
phased approach and budget estimate for completion of the task.

Projected Completion: Schedule currently under review.

— MNAP Information Post - This activity will address the issues involved with the
development of a web-based response area to allow feedback and information to be
posted for MNAP. A proposed phased schedule and budget will also be prepared for
this activity. Projected Completion: TBD.

Automated Review of the Site: Using Linkbot Pro on an NT server, we have scheduled to
automatically review the site nightly. FHM team members check the report each morning and
make any necessary repairs. The Information Technology group at FEMA has also begun using
WebTrends to track and publish site usage statistics for the FEMA server. Some pertinent
information gathered from these latest reports is included below.

— Linkbot Pro
- Broken links: 0

- Total files:* 1650

*Total files include HTML pages, images, Adobe Acrobat PDF files, Microsoft Word
WinZip Archives, etc.

— WebTrends

- The FHM Web site index page (http://www.fema.gov/mit/tsd/) was the most requested
page in the Mitigation section of FEMA's Web site from May 1 - 31, 2000.

- 13 of the 25 most requested pages under Mitigation from May 1-31, 2000, were from
the FHM Web site. Some of the most requested FHM Web site pages and most
frequently downloaded files are included below.
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Page URL Requests
FHM Web site index page | http://www.fema.gov/mit/tsd/ 13,792
Map Modernization main http://www.fema.gov/mit/tsd/MM_main.htm 3,167
page

Why Flood Maps Are http://www.fema.gov/mit/tsd/TSD_mssn.htm 2,938
Important

Information for Engineers / | http://www.fema.gov/mit/tsd/EN_main.htm 1,948
Surveyors

Status of Map Change http://www.fema.gov/mit/tsd/ST_main.htm 1,540
Requests

Top 5 Most Downloaded FHM Web Site Files (May 1-31, 2000)

File URL Downloads
MT-EZ form http://www.fema.gov/mit/tsd/MT-EZ.pdf 1,089
January-June 1999, http://www.fema.gov/mit/tsd/FRM_j99.pdf 1,074
Compendium

MT-2 form http://www.fema.gov/mit/tsd/MT-2.pdf 904
MT-1 form http://www.fema.gov/mit/tsd/MT-1.pdf 899
Zone A Manual http://www.fema.gov/mit/tsd/FRM_znA.pdf 848

Visit FEMA's latest published Web report for additional Mitigation site statistic
information at http://www.fema.gov/stats/mit/monthly/2000-05/

Listserv Sign-ups Continue to Grow: As of June 16, 2000, 1,043 subscribers are receiving e-
mail updates on Flood Hazard Mapping. To date, 81 new subscribers have signed up in June;
138 new subscribers signed up in May. Listserv e-mails are sent out to subscribers when
important new content is available on the Web site and to advertise training courses or other
FEMA events.
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New Applications: The FHM Web team has developed some new Web applications to help
facilitate the exchange of information between FEMA and contractor staff. Recent
applications are included below.

— Map Modernization Database Web Site: A password-protected on-line Map
Modernization Plan (MMP) database has been developed to allow objective leaders to
update the status of their Map Modernization tasks. The information collected through
this Web site is being used to:

e Automate production of progress reports;
e Track the status, schedule, and budget of all objectives;

e Post relevant MMP and objective documents for easy access by objective members;
and

e Identify the need for routine updates to the Map Modernization component of the
FHM Web site.

— Cooperating Technical Communities Database: This password-protected tracking and
information database was designed for use by the FEMA Regional staff. The database is
now in its beta test phase, and is being populated with readily available data. In the next
phase, regional CTC representatives will have the opportunity to review the data.
Ultimately, the database will become a Web maintenance tool for the CTC regions. The
information will also be available to the public.

— Technical Mapping Advisory Council Web Posting Tool: This tool allows members of
the Technical Mapping Advisory Council to edit and post various documents, including
reports and meeting minutes. This is also a password-protected application. The goal of
this tool is to assist members of the Council in the preparation of their final report to
Congress.

Attachment: Flood Hazard Mapping Web Site Monthly Project Status Report - June 20, 2000
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FHM Web Site Project Status

The FHM project status summary outlines the progress on active tasks over the last month,
by contractor. A primary point of contact for each contractor is included in this section along
with a brief description of the scope of work for each task. These descriptions provide
general background information concerning the specific tasks.

Dewberry & Davis

Keith Steury

PH: (703) 849-0387

E-mail: ksteury@dewberry.com

Match the number of the following task descriptions to the ID in the table on page 3 to
get a summary of information for a particular task.

1. Quick-2 Tutorial: Create a multimedia tutorial based on the previously developed
software training module (used at the Emmitsburg training facility) to help teach
engineers, as well as the general public, how to use the Quick-2 software to calculate
BFEs in Zone A areas. This tutorial uses sample data sets to illustrate the
functionality of the program. Supplementary example input information has been
provided for download by users who would like additional exposure to the program.
FEMA Lead: John Magnotti
Team: Bill Blanton, - FEMA; Elmer Knoderer and John Antkowiak (tutorial review),
Keith Steury and Mike Ott (tutorial development) - D&D; other FHM web team
members.

Project Completed: May 2000.
(Available from the FHM Web site at http://www.fema.gov/mit/tsd/OT_Q2sr.htm).

2. LOMRs/CLOMRSs on the Web White Paper: Convene a task force of appropriate
personnel to address the topic(s), conduct technical and regulatory research, and
develop a white paper to outline a proposed phased approach and budget estimate for
completion of the task.

FEMA Lead: Sally Magee

Proposed Team: Jerry Sparks, Maggie Mathis, Dave Jula, Eric Simmons, Keith
Steury, Paul Huang - D&D; other team members, TBD.

Projected Completion: August 2000.

3. Preliminary/CBRS Maps on the Web White Paper: Convene a task force of
appropriate personnel to address the topic(s), conduct technical and regulatory
research, and develop a white paper to outline a proposed phased approach and
budget estimate for completion of the task.

FEMA Lead: Mark Crowell

Proposed Team: Tony Hake, Sue Hoegberg, Steve Kalaf, Keith Steury - D&D; other
team members, TBD.

Projected Completion: Schedule currently under review.
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4. CHECK-RAS Tutorial: Create a multimedia tutorial to demonstrate how CHECK-
RAS can be used to verify the validity of an assortment of parameters found in the
U.S. Army Corps of Engineers (USACE) HEC-RAS program.

FEMA Lead: John Magnotti

Proposed Team: Moe Khine, Xiaoyi Zhang, Syed Qayum, Paul Huang,
Keith Steury — D&D; other FHM Web team members.

Projected Completion: October 2000.

5. LOMR Tutorial: Create a multimedia tutorial, based on the existing NFIP Revisions
and Amendments training module, to take users through the process of applying for
LOMRs and CLOMRs. The tutorial will include an overview of the NFIP,
information on NFIP Regulations, and other pertinent topics.

FEMA Lead: John Magnotti

Proposed Team: Bill Blanton - FEMA; Keith Steury - D&D; other FHM Web team
members.

Projected Completion: December 2000.

6. RASPLOT Tutorial: Create a multimedia tutorial to demonstrate the use of
RASPLOT to create flood profiles for Flood Insurance Studies. The functions of the
program will be discussed, including sample profiles generated from HEC-2 and
HEC-RAS data.

FEMA Lead: John Magnotti

Proposed Team: Moe Khine, Xiaoyi Zhang, Syed Qayum, Paul Huang,
Keith Steury — D&D

Projected completion: January 2001.

7. NFF Tutorial: Create a multimedia tutorial based on the previously developed
software training module (used at Emmitsburg) to teach site visitors to use the NFF
software to calculate peak discharge information.

FEMA Lead: John Magnotti

Proposed Team: Bill Blanton - FEMA; Bill Kirby - USGS; Keith Steury, Paul Huang
- D&D.

Projected Completion: April 2001.
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\ Summary of Recent Activity Current Status

ID | Task

Quick-2 Tutorial

The first release of the tutorial
was posted to FEMA's Web site
on June 12, 2000. View the
tutorial at
http://www.fema.gov/mit/tsd/
OT_Q2sr.htm.

100% complete.

LOMRs/ CLOMRs on
the Web White Paper

First internal meeting held on
June 8, 2000, to identify issues
and additional personnel to
involve in the activity.

Just started. A
second internal
meeting will be held
before contacting
Sally Magee for
FEMA direction.

Preliminary/CBRS
Maps on the Web
White Paper

Making contact with proposed
team members. Project not
started.

0% complete.

CHECK-RAS Tutorial

Completed preliminary research
and gathered materials.
Coordinated with developers and
testers to determine the scheduled
release of the final version of the
software. Beginning to
storyboard the tutorial.

Just started.

LOMR Tutorial

Training materials gathered and
organized. A committee is
currently being formed to revise
the MT-2 forms. Tutorial
development will run concurrent
to the revision of these forms.

Just started.

RASPLOT Tutorial

Project not started.

0% complete.

NFF Tutorial

Development of this tutorial has
been delayed due to the projected
schedule for the next release of
the software (expected no earlier
than January 2001).

Major development
activities on hold.
Dialogue will be
maintained with Bill
Kirby of the USGS
to track scheduling
changes and other
significant
developments.
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Maintenance: The following tables provide information concerning special update requests and
ongoing maintenance-level support for the Flood Hazard Mapping Web site.

Current Status

Special Requests*

' Summary of Recent Activity

1. Added August 17, 1998,
Technical Mapping
Advisory Committee
Meeting Minutes to the site.

2. Corrected file size
descriptions for
downloadable files on
several site pages.

3. Added download pages for
RUNUP 2.0 and WHAFIS
3.0.

4. Added Adobe Acrobat PDF

version of the Guidelines

and Specifications for Wave

Elevation Determination
and V Zone Mapping.

5. Revised the main
"Software" page to include
a table with links to all
available downloads,
tutorials, user's
manuals/guides, additional
guidance, and sample data
sets, for FEMA software.

This budget has been
approved by FEMA. A
Task Management Plan
has been completed to
identify maintenance
activities under the task.
This plan has not yet
been approved by FEMA.

*For more details on these tasks and to view activities prior to May 2000, please visit our task tracking log at
http://www.floodmaps.net/fhmtracker/default.asp?direction=desc

General Maintenance

' Summary of Recent Activity
Please visit our task-tracking
log to view details regarding
the most recent maintenance
tasks. *

Current Status

This budget has been
approved by FEMA. A
Task Management Plan
has been completed to
identify maintenance
activities under the task.
This plan has not yet
been approved by FEMA.

*http://www.floodmaps.net/fhmtracker/default.asp?direction=desc
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Michael Baker Jr. Inc.

Janice Roper

PH (703) 317-6253

E-mail: jroper@mbakercorp.com

Beatriz Pérez
PH (703) 317-5047
E-mail: bperez@mbakercorp.com

Match the number of the following task descriptions to the ID in the table on page 7 to get a
summary of information for a particular task.

1. BFE Notices on the Web White Paper: Prepare a memo from Mike Armstrong to FEMA
Counsel with Mitigation’s proposed approach to this effort — asking for their legal opinion.
Convene a joint contractor task force to develop a white paper to include proposed phased
approach, on-going updates, and associated budget estimates. Prepare pilot Web page(s) for
review and comment.

FEMA Lead: Matt Miller

Proposed FEMA Team: Mike Grimm, Doug Bellomo, Bill Blanton

Draft Memo Completed: March 2000 (delivered to Matt Miller).

Projected White Paper Completion: August 2000 (subject to Counsel’s legal determination).

2. LOMA Tutorial: Create a tutorial that explains the LOMA application process, including
necessary forms and information.
FEMA Lead: John Magnotti
Proposed FEMA Team: Bill Blanton, Katie Hayden, Mark Crowell.
Projected Completion: LOMA Tutorial: July 2000.

3. GIS Tutorial: Use existing GIS demos and training as a basis for the creation of an overview
that explains how FEMA's Mitigation Directorate uses GIS to meet mapping and analysis
requirements. Show screen shot examples of GIS projects underway, such as the new
DFIRMs, Hazard Exposure Study, etc. Create appropriate links to other related hazard GIS
sites. As appropriate, a GIS quiz may be prepared as well.

FEMA Lead: John Magnotti
Proposed FEMA Team: Stu Nishenko and Ed Corvi.
Projected Completion: September 2000.
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4. Create Database for Study Status Web Pages: Create a Web database to automatically

6.

generate study status pages, including information on up-coming meetings and milestones, a
map of the study location, and e-mail contact information for FEMA regional representatives.
FEMA Lead: John Magnotti

Proposed FEMA Team: Stu Nishenko and Ed Corvi.

Projected Completion: Depends on availability of GIS infrastructure on MSC server. This
activity is currently unfunded.

LOMASs on the Web White Paper: Coordinate with LOMA 2000 group and the Map Service
Center. Conduct research and programming to the demonstration level. Prepare a white
paper to include proposed phased approach and budget estimate.

FEMA Lead: Mark Crowell

Proposed FEMA Team: John Magnotti.

Projected Completion: Tied to the joint contractor MIS.

Technical Mapping Advisory Council Posting Tool: Coordinate with TMAC liaison to
develop a tool to allow Council members to share information to prepare their final report to
Congress.

FEMA Lead: Sally Magee

Projected Completion: June 2000 (beta test phase).

CTC Database: Develop a CTC tracking and information database for use by the FEMA

Regions and CTC representatives.
FEMA Lead: Katie Hayden
Projected Completion: July 2000 (beta test with Regions).
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ID | Task ' Summary of Recent Activity ~ Current Status
1 BFE Notices on the Individual discussions held, 25% complete.
Web White Paper meeting pending, regulations
and background information
research underway. Prototype

underway.

2 LOMA Tutorial Content and programming 90% complete.
complete; Enhancements
underway.

3 | GIS Tutorial Discussions underway. 10% complete.

Planning meeting held in May;
outline being developed. On

schedule.
4 | Create database for Discussions underway. 5% complete.
Study Status Web ST_hot.htm for new studies
pages created for immediate outreach

needs. Schedule tied to MICS
and joint contractor MIS.

5 LOMAs on the Web | On-hold pending the LOMA 5% complete.
White Paper 2000 rollout.
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\ Summary of Recent Activity  Current Status

Special Requests™ 1. Created new pages and Will be covered under
graphics for Orange Task 5 budget in second
County, California, LOMR; | half of FY 2000. This
including map, Q&A, and | budget is not finalized as
briefing materials. These of the date of this
pages are linked from “Hot | memorandum.

Map Status” (ST_hot.htm)
and “What’s New”
(WN_main.htm)

2. Created an on-line group
editing tool in a secure area
of floodmaps.net for use by
the Technical Mapping
Advisory Council.

3. Developed a CTC tracking
and information posting
tool for use by FEMA
Regions

*For more details on these tasks and to view activities prior to May 2000, please visit our task tracking log at

http://www.floodmaps.net/fhmtracker/default.asp?direction=desc

\ Summary of Recent Activity  Current Status

General Maintenance Please visit our task-tracking Will be covered under
log to view details regarding Task 5 budget in second
the most recent maintenance half of FY 2000. This
tasks. * budget is not finalized as

of the date of this
memorandum.

*http://www.floodmaps.net/fhmtracker/default.asp?direction=desc
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Post, Buckley, Shuh, and Jernigan
Thomas Schweitzer

PH: (301) 464-5700

E-mail: tischweitzer@pbsj.com

Match the number of the following task descriptions to the ID in the table on the next page to get
a summary of information for a particular task.

1. How to Read a FIRM: Develop a web-based tutorial on how to read a FIRM. The tutorial
will contain information to educate the users on its use and application. It will take the user
through each aspect of a FIRM, such as the legend and notes.

FEMA Lead: John Magnotti

Proposed Team: Bill Blanton, Anne Flowers — FEMA;
Scott Freda, Vince DiCamillo -- PBS&J

Projected Completion: June 2000.

2. How to Read a FIS: Develop a web-based tutorial on how to read a FIS report. The tutorial
will contain information to educate the users on its use and application. It will take the user
through each aspect of a FIS, such as profiles, cross-sections, and notes.

FEMA Lead: John Magnotti
Proposed Team: Bill Blanton—- FEMA; Gary Guhl -- PBS&J
Projected Completion: July 2000.

3. Backup Data on the Web: Assemble a task force and conduct technical research on supplying
back-up data through the web. Develop a white paper including a phased approach to
deploying the data, along with a budget estimate and schedule.

FEMA Leads: Bill Blanton and Mike Grimm
Proposed Team: Mike Gilliam — PBS&J
Projected Completion: August 2000.

4. MNAP Information Post: Develop a white paper for a web-based response area to allow
feedback and information to be posted for MNAP. Coordinate with the MNAP group on
critical issues and needs. A proposed phased schedule and budget will be prepared.
FEMA Lead: Cindy Croxdale
Proposed Team: TBD
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ID | Task
1 How to Read a FIRM
Tutorial

' Summary of Recent Activity
Finalizing tutorial content.
Working on file size issues
with FIRM images. Creating
vector images due to size
issues. Need external review.

Current Status
Working with FIRM
images. 90-95%
complete.

2 How to Read a FIS
Tutorial

Gathered documentation on
FISs. Planning outline of
tutorial content. Scanned
images of FIS texts (including
flood profiles).

15-20% complete.

3 | Backup Data on the
Web

Examining the existing system
for requesting and delivering
backup data.

1% complete.

4 MNAP Information
Post

Project not started.

0% complete.
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